

SKIDMORE THEATER // PRODUCTION CALENDAR

AUGUST 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
	BB PRELIM SCENIC					
3	4	5	6	7	8	9
10	11	12	13	14	15	16
	MS PRELIM SCENIC					
17	18	19	20	21	22	23
24	25	26	27	28	29	30
	BB FINAL SCENIC BB PRELIM COSTUME			PRE-OR		
31	1	2	3	4	5	6
			CLASSES BEGIN	AUDITONS	1:00PM DEPT FAC/STAFF MTG	CALLBACKS

SKIDMORE THEATER // PRODUCTION CALENDAR

SEPTEMBER 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	1	2	3	4	5	6
			CLASSES BEGIN	AUDITIONS	1:00PM DEPT FAC/STAFF MTG	CALLBACKS
7	8	9	10	11	12	13
CALLBACKS	BB BUILD	MS PRELIM COSTUME				
14	15	16	17	18	19	20
	BB BUILD BB FINAL COSTUME MS FINAL SCENIC	PLAYWRIGHTS LAB #1 [STUDIO-B]				
21	22	23	24	25	26	27
	BB BUILD BB WORKING PROPS	PLAYWRIGHTS LAB #2 [STUDIO-B]	BB PRELIM SOUND PLOT / SIGNAL CHAIN			
28	29	30	1	2	3	4
	BB BUILD BB PRELIM LIGHT PLOT	PLAYWRIGHTS LAB #3 [STUDIO-B] MS FINAL COSTUME	BB DESIGNER RUN BB FINAL SOUND PLOT / SIGNAL CHAIN BB PRE-PRO PHOTO SHOOT	PROP ADD DEADLINE	BB FINAL LIGHT / PLOT ME MTG 1:00PM DEPT FAC/STAFF MTG	BB LOAD-IN BB LIGHT HANG

SKIDMORE THEATER // PRODUCTION CALENDAR

OCTOBER 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28	29	30	1	2	3	4
	BB BUILD BB PRELIM LIGHT PLOT	PLAYWRIGHTS LAB #3 [STUDIO-B] MS FINAL COSTUME	BB DESIGNER RUN BB FINAL SOUND PLOT / SIGNAL CHAIN BB PRE-PRO PHOTO SHOOT	PROP ADD DEADLINE	BB FINAL LIGHT / PLOT ME MTG ■ 1:00PM DEPT FAC/STAFF MTG	BB LOAD-IN BB LIGHT HANG
5	6	7	8	9	10	11
BB LOAD-IN BB LIGHT HANG	STUDY-DAY BB CIRCUIT	3WK LAB BB CIRCUIT/TROUBSHOOT	BB FINAL SOUND BB FOCUS	BB DESIGNER RUN BB FINAL PROPS BB FOCUS	BB PAPER TECH	BB TECH BB Q-IN
12	13	14	15	16	17	18
BB TECH BB 10/12 BB Q/Q	MS BUILD BB Q/Q - TECH RUN	BB TECH/DRESS RUN	BB PHOTO CALL BB TECH/DRESS RUN	BB FINAL DRESS	BB RUN CELEBRATION WEEKEND	
19	20	21	22	23	24	25
BB RUN CELEBRATION WEEKEND	MS BUILD			NO MAINSTAGE REHEARSAL BB STRIKE	BB RESTORE	
26	27	28	29	30	31	1
	MS BUILD MS WORKING PROPS	MS PRE-PRO PHOTO SHOOT	MS PRELIM SOUND PLOT / SIGNAL CHAIN			

SKIDMORE THEATER // PRODUCTION CALENDAR

NOVEMBER 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	26	27	28	29	30	31
	MS BUILD MS WORKING PROPS	MS PRE-PRO PHOTO SHOOT	MS PRELIM SOUND PLOT / SIGNAL CHAIN			
2	3	4	5	6	7	8
MS BUILD MS PRELIM LIGHT PLOT			MS DESIGNER RUN MS FINAL SOUND PLOT / SIGNAL CHAIN MS POSTER PHOTO SHOOT	PROP ADD DEADLINE	MS FINAL LIGHT PLOT / ME MTG ■ 1:00PM DEPT FAC/STAFF MTG	MS LOAD-IN MS LIGHT HANG
9	10	11	12	13	14	15
MS LOAD-IN MS LIGHT HANG	3WK LAB MS CIRCUIT	MS CIRCUIT / TROUBLESHOOT	MS FINAL SOUND MS FOCUS	MS DESIGNER RUN MS FINAL PROPS MS FOCUS	MS PAPER TECH	MS TECH MS Q-IN
16	17	18	19	20	21	22
MS TECH MS 10/12 MS Q/Q	MS Q/Q - TECH RUN	MS TECH/DRESS RUN	MS PHOTO CALL MS TECH/DRESS RUN	MS FINAL DRESS	MS RUN	
23	24	25	26	27	28	29
MS RUN	DARK PLAYWRIGHTS LAB #1 [STUDIO-B]		THANKSGIVING BREAK			
30	1	2	3	4	5	6
THANKSGIVING BREAK	DARK PLAYWRIGHTS LAB #2 [STUDIO-B]	MS RE-DRESS	MS RUN	■ 1:00PM DEPT FAC/STAFF MTG		

SKIDMORE THEATER // PRODUCTION CALENDAR

DECEMBER 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30 THANKSGIVING BREAK	1 DARK PLAYWRIGHTS LAB #2 [STUDIO-B]	2	3 MS RE-DRESS	4 MS RUN	5 1:00PM DEPT FAC/STAFF MTG	6
7 MS STRIKE	8 MS RESTORE PLAYWRIGHTS LAB #3 [STUDIO-B]	9	10 LAST DAY OF CLASSES	11 STUDY-DAYS	12	13
14	15 FINALS	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3