

SKIDMORE THEATER // PRODUCTION CALENDAR

JAN 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	1	2	3	4	5	6
7	8 MS PRELIM SCENIC BB FINAL SCENIC	9 BB PRELIM COSTUME	10	11	12	13
14	15	16	17	18	19	20
21	22 BB BUILD	23 CLASSES BEGIN	24 7:00 PM THEATER INFO SESSION	25 AUDITIONS	26	27 CALL BACKS
28 CALL BACKS	29 BB BUILD	30 BB FINAL COSTUME	31	1	2 12:30 PM DEPT MTG	3

SKIDMORE THEATER // PRODUCTION CALENDAR

FEB 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28 CALL BACKS	29 BB BUILD	30 BB FINAL COSTUME	31	1 12:30 PM DEPT MTG	2	3
4	5 BB BUILD BB WORKING PROPS	6 MS PRELIM COSTUME	7 BB PRELIM SOUND PLOT / SIGNAL CHAIN	8	9 COMFEST	10
11	12 BB BUILD MS FINAL SCENIC PLAYWRIGHTS LAB [STUDIO B] BB PRELIM LIGHT PLOT	13 BB PRE-PRO PHOTO SHOOT	14 BB FINAL SOUND PLOT / SIGNAL CHAIN BB DESIGNER RUN	15 PROP ADD DEADLINE	16 PATRICK ROWLAND BB FINAL LIGHT / PLOT ME MTG	17 BB LOAD-IN BB LIGHT HANG
18 BB LOAD-IN PATRICK ROWLAND BB LIGHT HANG	19 3WK LAB [BEL] BB CIRCUIT	20 BB CIRCUIT/TROUBLESHOOT	21 BB FOCUS BB FINAL SOUND	22 BB FINAL PROPS BB FOCUS BB DESIGNER RUN	23 BB PAPER TECH	24 BB TECH BB Q-IN
25 BB TECH BB Q/Q BB 10/12	26 BB Q/Q - TECH RUN	27 BB TECH/DRESS RUN MS FINAL COSTUME	28 BB PHOTO CALL BB TECH/DRESS RUN	29 BB FINAL DRESS	1 BB RUN 12:30 PM DEPT MTG	2

SKIDMORE THEATER // PRODUCTION CALENDAR

MAR 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25	26	27	28	29	1	2
BB TECH BB Q/Q BB 10/12	BB Q/Q - TECH RUN	BB TECH/DRESS RUN MS FINAL COSTUME	BB PHOTO CALL BB TECH/DRESS RUN	BB FINAL DRESS	BB RUN 12:30 PM DEPT MTG	
3	4	5	6	7	8	9
BB RUN	MS BUILD	2WK LAB [ELLERY]		BB STRIKE	BB RESTORE	SPRING BREAK
10	11	12	13	14	15	16
SPRING BREAK						
17	18	19	20	21	22	23
SPRING BREAK	MS BUILD					
24	25	26	27	28	29	30
	MS BUILD 3WK LAB [B/A] : AUSTIN MS WORKING PROPS	MS PRE-PRO PHOTO SHOOT	MS PRELIM SOUND PLOT / SIGNAL CHAIN			
31	1	2	3	4	5	6
	MS BUILD MS PRELIM LIGHT PLOT		MS FINAL SOUND PLOT / SIGNAL CHAIN MS DESIGNER RUN	2 WK LAB [STUDIO B/A] : CHAVON PROP ADD DEADLINE	MS FINAL LIGHT PLOT / ME MTG 12:30 PM DEPT MTG	MS LOAD-IN MS LIGHT HANG

SKIDMORE THEATER // PRODUCTION CALENDAR

APR 2024

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	1	2	3	4	5	6
	MS BUILD MS PRELIM LIGHT PLOT		MS FINAL SOUND PLOT / SIGNAL CHAIN MS DESIGNER RUN	2 WK LAB [STUDIO B/A] : CHAVON PROP ADD DEADLINE	MS FINAL LIGHT PLOT / ME MTG 12:30 PM DEPT MTG	MS LOAD-IN MS LIGHT HANG
7	8	9	10	11	12	13
MS LOAD-IN MS LIGHT HANG	MS CIRCUIT	MS CIRCUIT / TROUBLESHOOT	MS FINAL SOUND MS FOCUS	MS FOCUS MS DESIGNER RUN MS FINAL PROPS	MS PAPER TECH	MS TECH MS Q-IN
14	15	16	17	18	19	20
MS TECH MS Q/Q MS 10/12	MS Q/Q - TECH RUN	MS TECH/DRESS RUN	MS PHOTO CALL MS TECH/DRESS RUN	MS FINAL DRESS	MS RUN	
21	22	23	24	25	26	27
MS RUN	3WK LAB [B/A] : JOSH+NOAH		MS RE-DRESS	MS RUN	12:30 PM DEPT MTG	
28	29	30	1	2	3	4
MS STRIKE	MS RESTORE PLAYWRIGHTS LAB [STUDIO B]	LAST DAY OF CLASSES				