

# SKIDMORE THEATER // PRODUCTION CALENDAR

## AUGUST 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31 BB PRELIM SCENIC	1	2	3	4	5
6	7 MS PRELIM SCENIC	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28 BB FINAL SCENIC	29 BB PRELIM COSTUME	30	31 PRE-OR	1	2

# SKIDMORE THEATER // PRODUCTION CALENDAR

## SEPTEMBER 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	31	1	2
	BB FINAL SCENIC	BB PRELIM COSTUME		PRE-OR		
3	4	5	6	7	8	9
		MS PRELIM COSTUME	CLASSES BEGIN 7:00 PM THEATER INFO SESSION	AUDITIONS		CALL BACKS
10	11	12	13	14	15	16
CALL BACKS	BB BUILD MS FINAL SCENIC				4:00 PM HOLD: SERVICES	9:00 AM HOLD: SERVICES
17	18	19	20	21	22	23
	BB BUILD	BB FINAL COSTUME				
24	25	26	27	28	29	30
4:00 PM HOLD: SERVICES	BB BUILD BB WORKING PROPS PLAYWRIGHTS LAB 9:00 AM HOLD: SERVICES	MS FINAL COSTUME	BB PRELIM SOUND PLOT		3WK LAB	

# SKIDMORE THEATER // PRODUCTION CALENDAR

## OCTOBER 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
	BB BUILD BB PRELIM LIGHT PLOT PLAYWRIGHTS LAB	BB PRE-PRO PHOTO SHOOT	BB FINAL SOUND PLOT BB DESIGNER RUN	PROP ADD DEADLINE	BB FINAL LIGHT PLOT	BB LOAD-IN BB LIGHT HANG
8	9	10	11	12	13	14
BB LOAD-IN BB LIGHT HANG	STUDY-DAY BB CIRCUIT	BB CIRCUIT/TROUBLESHOOT	BB FOCUS BB FINAL SOUND	BB DESIGNER RUN BB FINAL PROPS BB FOCUS	BB PAPER TECH	BB TECH BB Q-IN
15	16	17	18	19	20	21
BB TECH BB Q/Q BB 10/12	PLAYWRIGHTS LAB BB Q/Q - TECH RUN	BB TECH/DRESS RUN	BB TECH/DRESS RUN BB PHOTO CALL	BB FINAL DRESS	BB RUN CELEBRATION WEEKEND	
22	23	24	25	26	27	28
BB RUN CELEBRATION WEEKEND	MS BUILD MS WORKING PROPS	MS PRE-PRO PHOTO SHOOT	MS PRELIM SOUND PLOT / SIGNAL CHAIN	BB STRIKE	BB RESTORE	
29	30	31	1	2	3	4
	MS BUILD MS PRELIM LIGHT PLOT		MS FINAL SOUND PLOT / SIGNAL CHAIN MS DESIGNER RUN	PROP ADD DEADLINE	3WK LAB MS FINAL LIGHT PLOT / ME MTG	MS LOAD-IN MS LIGHT HANG

# SKIDMORE THEATER // PRODUCTION CALENDAR

## NOVEMBER 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	1	2	3	4
	MS BUILD MS PRELIM LIGHT PLOT		MS FINAL SOUND PLOT / SIGNAL CHAIN MS DESIGNER RUN	PROP ADD DEADLINE	3WK LAB MS FINAL LIGHT PLOT / ME MTG	MS LOAD-IN MS LIGHT HANG
5	6	7	8	9	10	11
MS LOAD-IN MS LIGHT HANG	MS CIRCUIT	MS CIRCUIT / TROUBLESHOOT	MS FOCUS MS FINAL SOUND	MS FOCUS MS FINAL PROPS MS DESIGNER RUN	MS PAPER TECH	MS TECH MS Q-IN
12	13	14	15	16	17	18
MS TECH MS 10/12 MS Q/Q	PLAYWRIGHTS LAB MS Q/Q - TECH RUN	MS TECH/DRESS RUN	MS PHOTO CALL MS TECH/DRESS RUN	MS FINAL DRESS	MS RUN	
19	20	21	22	23	24	25
MS RUN	PLAYWRIGHTS LAB		THANKSGIVING BREAK			
26	27	28	29	30	1	2
THANKSGIVING BREAK				MS RE-DRESS	MS RUN	

# SKIDMORE THEATER // PRODUCTION CALENDAR

## DECEMBER 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26 THANKSGIVING BREAK	27	28	29	30 MS RE-DRESS	1 MS RUN	2
3 MS RUN MS STRIKE	4 MS RESTORE PLAYWRIGHTS LAB	5	6	7	8 LAST DAY OF CLASSES	9
10	11	12 FINALS	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

## Fall 2023 Production Calendar Spreadsheet

	Blackbox	Mainstage
<b>Tech / Run</b>		
Paper Tech	Friday, October 13, 2023	Friday, November 10, 2023
Q-IN	Saturday, October 14, 2023	Saturday, November 11, 2023
10/12 and Q2Q	Sunday, October 15, 2023	Sunday, November 12, 2023
Tech Day 1	Monday, October 16, 2023	Monday, November 13, 2023
Tech Day 2	Tuesday, October 17, 2023	Tuesday, November 14, 2023
Tech Day 3 / Dress Run	Wednesday, October 18, 2023	Wednesday, November 15, 2023
Final Dress	Thursday, October 19, 2023	Thursday, November 16, 2023
First Show	Friday, October 20, 2023	Friday, November 17, 2023
Strike	Thursday, October 26, 2023	Sunday, December 3, 2023
<b>Scenic</b>		
Prelim	Monday, July 31, 2023	Monday, August 7, 2023
Final	Monday, August 28, 2023	Monday, September 11, 2023
Build Starts	Monday, September 11, 2023	Monday, October 23, 2023
<b>Props</b>		
Working	Monday, September 25, 2023	Monday, October 23, 2023
Add Deadline	Thursday, October 5, 2023	Thursday, November 2, 2023
Final	Thursday, October 12, 2023	Thursday, November 9, 2023
<b>Costumes</b>		
Prelim	Tuesday, August 29, 2023	Tuesday, September 5, 2023
Final	Tuesday, September 19, 2023	Tuesday, September 26, 2023
<b>Lights</b>		
Prelim Plot	Monday, October 2, 2023	Monday, October 30, 2023
Final Plot	Friday, October 6, 2023	Friday, November 3, 2023
ME Meeting	Friday, October 6, 2023	Friday, November 3, 2023
Light Hang Saturday	Saturday, October 7, 2023	Saturday, November 4, 2023
Light Hang Sunday	Sunday, October 8, 2023	Sunday, November 5, 2023
Circuit	Monday, October 9, 2023	Monday, November 6, 2023
Troubleshoot	Tuesday, October 10, 2023	Tuesday, November 7, 2023
Focus Day 1	Wednesday, October 11, 2023	Wednesday, November 8, 2023
Focus Day 2	Thursday, October 12, 2023	Thursday, November 9, 2023
<b>Sound</b>		
Prelim Plot	Wednesday, September 27, 2023	Wednesday, October 25, 2023
Final Plot	Wednesday, October 4, 2023	Wednesday, November 1, 2023
Final Sounds	Wednesday, October 11, 2023	Wednesday, November 8, 2023
<b>Other</b>		
Pre-Pro Photos	Tuesday, October 3, 2023	Tuesday, October 24, 2023
Photo Call	Wednesday, October 18, 2023	Wednesday, November 15, 2023
Designer Run 1	Wednesday, October 4, 2023	Wednesday, November 1, 2023
Designer Run 2	Thursday, October 12, 2023	Thursday, November 9, 2023