

SKIDMORE THEATER // PRODUCTION CALENDAR

DEC 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30 THANKSGIVING BREAK	1 DARK PLAYWRIGHTS LAB #2 [STUDIO-B]	2	3 MS RE-DRESS	4 MS RUN	5 1:00PM DEPT FAC/STAFF MTG	6
7 MS STRIKE	8 MS RESTORE PLAYWRIGHTS LAB #3 [STUDIO-B]	9	10 LAST DAY OF CLASSES	11 STUDY-DAYS	12	13
14	15 FINALS	16	17	18	19	20
21	22 BB PRELIM SCENIC	23	24	25	26	27
28	29 MS PRELIM SCENIC	30	31	1	2	3

SKIDMORE THEATER // PRODUCTION CALENDAR

JAN 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	28 MS PRELIM SCENIC	29	30	31	1	2
4	5 BB PRELIM COSTUME	6	7	8	9	10
11	12 BB FINAL SCENIC	13	14	15	16	17
18	19 BB BUILD MS FINAL SCENIC	20 CLASSES BEGIN	21	22 AUDITIONS	23 1:00PM DEPT FAC/STAFF MTG	24 CALL-BACKS
25 CALL-BACKS	26 BB BUILD BB FINAL COSTUME	27	28	29	30	31

SKIDMORE THEATER // PRODUCTION CALENDAR

FEB 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 BB BUILD PLAYWRIGHTS LAB #1 [STUDIO-B] BB WORKING PROPS	2 MS PRELIM COSTUME	3 BB PRELIM SOUND PLOT / SIGNAL CHAIN	4 COMFEST ■ 1:00PM DEPT FAC/STAFF MTG	5 INTIMACY WORKSHOP	6
8	9 BB BUILD BB PRELIM LIGHT PLOT	10 BB DESIGNER RUN BB FINAL SOUND PLOT / SIGNAL CHAIN BB PRE-PRO PHOTO SHOOT	11 PROP ADD DEADLINE	12 BB FINAL LIGHT / PLOT ME MTG	13 BB LOAD-IN BB LIGHT HANG	14
15 BB LOAD-IN BB LIGHT HANG	16 3WK LAB BB CIRCUIT	17 BB CIRCUIT/TROUSHOOT	18 BB FINAL SOUND BB FOCUS	19 BB DESIGNER RUN BB FINAL PROPS BB FOCUS	20 BB PAPER TECH	21 BB TECH BB Q-IN
22 BB TECH BB 10/12 BB Q/Q	23 BB Q/Q - TECH RUN	24 BB TECH/DRESS RUN MS FINAL COSTUME	25 BB PHOTO CALL BB TECH/DRESS RUN	26 BB FINAL DRESS	27 BB RUN	28

SKIDMORE THEATER // PRODUCTION CALENDAR

MAR 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 BB RUN	2 MS BUILD	3	4	5 NO MAINSTAGE REHEARSAL BB STRIKE	6 BB RESTORE 1:00PM DEPT FAC/STAFF MTG	7
8	9 SPRING BREAK	10	11	12	13	14
15	16 MS BUILD	17	18	19	20 HOLD: Patrick Rowland	21
22 HOLD: Patrick Rowland	23 MS BUILD 3WK LAB MS WORKING PROPS	24 MS PRE-PRO PHOTO SHOOT	25 MS PRELIM SOUND PLOT / SIGNAL CHAIN	26	27	28 LX NYC FIELDTRIP
29	30 MS BUILD MS PRELIM LIGHT PLOT	31	1 MS DESIGNER RUN MS FINAL SOUND PLOT / SIGNAL CHAIN	2 PROP ADD DEADLINE	3 MS FINAL LIGHT PLOT / ME MTG 1:00PM DEPT FAC/STAFF MTG	4 MS LOAD-IN MS LIGHT HANG

SKIDMORE THEATER // PRODUCTION CALENDAR

APR 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	1	2	3	4
	MS BUILD MS PRELIM LIGHT PLOT		MS DESIGNER RUN MS FINAL SOUND PLOT / SIGNAL CHAIN	PROP ADD DEADLINE	MS FINAL LIGHT PLOT / ME MTG ■ 1:00PM DEPT FAC/STAFF MTG	MS LOAD-IN MS LIGHT HANG
5	6	7	8	9	10	11
MS LOAD-IN MS LIGHT HANG	MS CIRCUIT	MS CIRCUIT / TROUBLESHOOT	MS FINAL SOUND MS FOCUS	MS DESIGNER RUN MS FINAL PROPS MS FOCUS	MS PAPER TECH	MS TECH MS Q-IN
12	13	14	15	16	17	18
MS TECH MS 10/12 MS Q/Q	MS Q/Q - TECH RUN	MS TECH/DRESS RUN	MS PHOTO CALL MS TECH/DRESS RUN	MS FINAL DRESS	MS RUN	
19	20	21	22	23	24	25
MS RUN	3WK LAB DARK		MS RE-DRESS	MS RUN	■ 1:00PM DEPT FAC/STAFF MTG	
26	27	28	29	30	1	2
MS STRIKE	MS RESTORE PLAYWRIGHTS LAB #1 [STUDIO-B]		LAST DAY OF CLASSES			