

SEPT 2022 // THEATER DEPT. PRODUCTION CALENDAR

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28	29	30	31	1	2	3
				PRE-OR		
4	5	6	7	8	9	10
	BB BUILD	THEATER INFO SESSION	CLASSES BEGIN	AUDITONS		CALL BACKS
11	12	13	14	15	16	17
CALL BACKS	BB BUILD MS FINAL SCENIC	BB FINAL COSTUME MS FINAL COSTUME			ARTS QUAD PARTY	
18	19	20	21	22	23	24
	BB BUILD BB WORKING PROPS PLAYWRIGHTS LAB [MICHA]		BB PRE-PRO PHOTO SHOOT BB PRELIM SOUND PLOT			
25	26	27	28	29	30	1
5:00 PM HOLD: SERVICES	BB BUILD 2WK LAB [LIZ] BB PRELIM LIGHT PLOT 9:00 AM HOLD: SERVICES		BB DESIGNER RUN BB FINAL SOUND PLOT	PROP ADD DEADLINE	BB FINAL LIGHT PLOT	BB LOAD-IN BB LIGHT HANG

*subject to change [R1]

OCT 2022 // THEATER DEPT. PRODUCTION CALENDAR

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25 ■ 5:00 PM HOLD: SERVICES	26 BB BUILD 2WK LAB [LIZ] BB PRELIM LIGHT PLOT ■ 9:00 AM HOLD: SERVICES	27	28 BB DESIGNER RUN BB FINAL SOUND PLOT	29 PROP ADD DEADLINE	30 BB FINAL LIGHT PLOT	1 BB LOAD-IN BB LIGHT HANG
2 BB LOAD-IN BB LIGHT HANG	3 BB CIRCUIT	4 BB CIRCUIT/TROUBLESHOOT ■ 5:00 PM HOLD: SERVICES	5 BB FINAL SOUND BB FOCUS ■ 9:00 AM HOLD: SERVICES	6 BB FOCUS BB FINAL PROPS BB DESIGNER RUN	7 BB PAPER TECH	8 BB TECH BB Q-IN
9 BB TECH BB Q/Q BB 10/12	10 MS BUILD STUDY-DAY	11 BB Q/Q - TECH RUN	12 BB TECH/DRESS RUN	13 BB PHOTO CALL BB TECH/DRESS RUN	14 BB FINAL DRESS	15 BB RUN
16 BB RUN	17 MS BUILD	18	19	20 BB STRIKE	21 BB RESTORE 29HR READING	22
23	24 MS BUILD MS WORKING PROPS	25	26 MS PRELIM SOUND PLOT	27 MS PRE-PRO PHOTO SHOOT	28	29
30	31 MS BUILD MS PRELIM LIGHT PLOT	1	2 MS DESIGNER RUN MS FINAL SOUND PLOT	3 PROP ADD DEADLINE	4 MS FINAL LIGHT PLOT / ME MTG	5 MS LOAD-IN MS LIGHT HANG

*subject to change [R1]

NOV 2022 // THEATER DEPT. PRODUCTION CALENDAR

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1	2	3	4	5
	MS BUILD MS PRELIM LIGHT PLOT		MS DESIGNER RUN MS FINAL SOUND PLOT	PROP ADD DEADLINE	MS FINAL LIGHT PLOT / ME MTG	MS LOAD-IN MS LIGHT HANG
6	7	8	9	10	11	12
MS LOAD-IN MS LIGHT HANG	MS CIRCUIT	MS CIRCUIT / TROUBLESHOOT	MS FOCUS MS FINAL SOUND	MS FOCUS MS DESIGNER RUN MS FINAL PROPS	MS PAPER TECH	MS TECH MS Q-IN
13	14	15	16	17	18	19
MS TECH MS Q/Q MS 10/12	3WK LAB [WILL] MS Q/Q - TECH RUN	MS TECH/DRESS RUN	MS PHOTO CALL MS TECH/DRESS RUN	MS FINAL DRESS	MS RUN	
20	21	22	23	24	25	26
MS RUN	DARK		THANKSGIVING BREAK			
27	28	29	30	1	2	3
	DARK PLAYWRIGHTS LAB [MICHA]			MS RE-DRESS	MS RUN	

*subject to change [R1]

DEC 2022 // THEATER DEPT. PRODUCTION CALENDAR

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	1	2	3
	DARK PLAYWRIGHTS LAB [MICHA]			MS RE-DRESS	MS RUN	
4	5	6	7	8	9	10
MS RUN MS STRIKE	MS RESTORE 3WK LAB [TAIT]				LAST DAY OF CLASSES	
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

*subject to change [R1]