

JAN 2023 // THEATER DEPT. PRODUCTION CALENDAR

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
	BB FINAL SCENIC MS PRELIM SCENIC	BB PRELIM COSTUME				
15	16	17	18	19	20	21
THRUST INSTALL!!!						
22	23	24	25	26	27	28
	BB BUILD	CLASSES BEGIN MS PRELIM COSTUME		AUDITIONS		CALL-BACKS
29	30	31	1	2	3	4
CALL-BACKS	BB BUILD	BB FINAL COSTUME				

*subject to change

FEB 2023 // THEATER DEPT. PRODUCTION CALENDAR

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29 CALL-BACKS	30 BB BUILD	31 BB FINAL COSTUME	1	2	3	4
5	6 BB BUILD BB WORKING PROPS	7	8 1 WK LAB [DEMARCHI] BB PRE-PRO PHOTO SHOOT BB PRELIM SOUND PLOT	9	10 COMFEST	11
12	13 BB BUILD MS FINAL SCENIC BB PRELIM LIGHT PLOT	14 MS FINAL COSTUME	15 BB DESIGNER RUN BB FINAL SOUND PLOT	16 PROP ADD DEADLINE	17 BB FINAL LIGHT PLOT	18 BB LOAD-IN BB LIGHT HANG
19 BB LOAD-IN BB LIGHT HANG	20 BB CIRCUIT PLAYWRIGHTS LAB [KELLY]	21 BB CIRCUIT/TROUBLESHOOT	22 BB FINAL SOUND BB FOCUS	23 BB DESIGNER RUN BB FOCUS BB FINAL PROPS	24 BB PAPER TECH	25 BB TECH BB Q-IN
26 BB TECH BB Q/Q BB 10/12	27 3WK LAB [PFLAUM] BB Q/Q - TECH RUN	28 BB TECH/DRESS RUN	1 BB PHOTO CALL BB TECH/DRESS RUN	2 BB FINAL DRESS	3 BB RUN	4

*subject to change

MAR 2023 // THEATER DEPT. PRODUCTION CALENDAR

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	1	2	3	4
BB TECH BB Q/Q BB 10/12	3WK LAB [PFLAUM] BB Q/Q - TECH RUN	BB TECH/DRESS RUN	BB PHOTO CALL BB TECH/DRESS RUN	BB FINAL DRESS	BB RUN	
5	6	7	8	9	10	11
BB RUN	MS BUILD			BB STRIKE	BB RESTORE	
12	13	14	15	16	17	18
SPRING BREAK						
19	20	21	22	23	24	25
	MS BUILD					
26	27	28	29	30	31	1
	MS BUILD JI WON PROJECT MS WORKING PROPS		MS PRELIM SOUND PLOT	MS PRE-PRO PHOTO SHOOT		

*subject to change

APR 2023 // THEATER DEPT. PRODUCTION CALENDAR

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	31	1
	MS BUILD JI WON PROJECT MS WORKING PROPS		MS PRELIM SOUND PLOT	MS PRE-PRO PHOTO SHOOT		
2	3	4	5	6	7	8
	MS BUILD MS PRELIM LIGHT PLOT		MS FINAL SOUND PLOT MS DESIGNER RUN	PROP ADD DEADLINE	MS FINAL LIGHT PLOT / ME MTG	MS LOAD-IN MS LIGHT HANG
9	10	11	12	13	14	15
MS LOAD-IN MS LIGHT HANG	3WK LAB [VANDENBERK] MS CIRCUIT	MS CIRCUIT / TROUBLESHOOT	MS FOCUS MS FINAL SOUND	MS DESIGNER RUN MS FOCUS MS FINAL PROPS	MS PAPER TECH	MS TECH MS Q-IN
16	17	18	19	20	21	22
MS TECH MS 10/12 MS Q/Q	MS Q/Q - TECH RUN	MS TECH/DRESS RUN	MS TECH/DRESS RUN MS PHOTO CALL	MS FINAL DRESS	MS RUN	
23	24	25	26	27	28	29
MS RUN	PLAYWRIGHTS LAB [KELLY]			MS RE-DRESS	MS RUN	
30	1	2	3	4	5	6
MS RUN MS STRIKE	MS RESTORE	CLASSES END				

*subject to change