

THEATER DEPARTMENT PRODUCTION CALENDAR - SEPTEMBER 2021

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
	29 BB FINAL SCENIC MS PRELIM SCENIC	30	31	1	2 PRE-OR	3 TECH STAFF RETURNS	4
5 TECH STAFF TRAINING	6 HOLD : SERVICES	7	8 CLASSES BEGIN	9 AUDITONS	10 FACULTY MEETING	11 CALL BACKS	
12 CALL BACKS	13 BB BUILD	14 BB PRELIM COSTUME	15 HOLD : SERVICES	16	17 ARTS QUAD PARTY	18	
19	20 BB BUILD	21	22	23	24	25 LAB CALL BACKS	
26 LAB CALL BACKS	27 BB BUILD MS FINAL SCENIC BB WORKING PROPS	28 BB FINAL COSTUME	29 BB PRE-PRO PHOTO SHOOT BB PRELIM SOUND PLOT	30	1 FACULTY MEETING	2	

THEATER DEPARTMENT PRODUCTION CALENDAR - OCTOBER 2021

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26	27	28	29	30	1	2
LAB CALL BACKS	BB BUILD MS FINAL SCENIC BB WORKING PROPS	BB FINAL COSTUME	BB PRE-PRO PHOTO SHOOT BB PRELIM SOUND PLOT		FACULTY MEETING	
3	4	5	6	7	8	9
	BB BUILD BB PRELIM LIGHT PLOT	MS PRELIM COSTUME	BB FINAL SOUND PLOT BB DESIGNER RUN	1WK LAB [MICAH] PROP ADD DEADLINE	BB FINAL LIGHT PLOT	BB LOAD-IN BB LIGHT HANG
10	11	12	13	14	15	16
BB LOAD-IN BB LIGHT HANG	MS BUILD BB CIRCUIT STUDY-DAY	BB CIRCUIT/TROUBLESHOOT	BB FINAL SOUND BB FOCUS	BB FOCUS BB DESIGNER RUN BB FINAL PROPS	CELEBRATION WEEKEND BB PAPER TECH	BB TECH BB Q-IN
17	18	19	20	21	22	23
BB TECH CELEBRATION WEEKEND BB Q/Q BB 10/12	MS BUILD BB Q/Q - TECH RUN	MS FINAL COSTUME BB TECH/DRESS RUN	BB PHOTO CALL BB TECH/DRESS RUN	BB FINAL DRESS	BB RUN	
24	25	26	27	28	29	30
BB RUN	MS BUILD MS WORKING PROPS		BB STRIKE MS PRELIM SOUND PLOT	MS PRE-PRO PHOTO SHOOT	BB RESTORE	
31	1	2	3	4	5	6
	MS BUILD MS PRELIM LIGHT PLOT		MS DESIGNER RUN MS FINAL SOUND PLOT	3WK LAB [GEMMA] PROP ADD DEADLINE	FACULTY MEETING MS FINAL LIGHT PLOT	MS LOAD-IN MS LIGHT HANG

THEATER DEPARTMENT PRODUCTION CALENDAR - NOVEMBER 2021

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31	1	2	3	4	5	6
	MS BUILD MS PRELIM LIGHT PLOT		MS DESIGNER RUN MS FINAL SOUND PLOT	3WK LAB [GEMMA] PROP ADD DEADLINE	FACULTY MEETING MS FINAL LIGHT PLOT	MS LOAD-IN MS LIGHT HANG
7	8	9	10	11	12	13
MS LOAD-IN MS LIGHT HANG	MS CIRCUIT	MS CIRCUIT / TROUBLESHOOT	MS FINAL SOUND MS FOCUS	MS FINAL PROPS MS DESIGNER RUN MS FOCUS	MS PAPER TECH	MS TECH MS Q-IN
14	15	16	17	18	19	20
MS TECH MS 10/12 MS Q/Q	MS Q/Q - TECH RUN	MS TECH/DRESS RUN	MS PHOTO CALL MS TECH/DRESS RUN	MS FINAL DRESS	MS RUN	
21	22	23	24	25	26	27
MS RUN	DARK		THANKSGIVING BREAK			
28	29	30	1	2	3	4
THANKSGIVING BREAK	DARK		MS RE-DRESS	MS RUN	FACULTY MEETING	

THEATER DEPARTMENT PRODUCTION CALENDAR - DECEMBER 2021

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28 THANKSGIVING BREAK	29 DARK	30	1 MS RE-DRESS	2 MS RUN	3 FACULTY MEETING	4
5 MS RUN MS STRIKE	6 MS RESTORE	7	8	9 3WK LAB [TATSU]	10 LAST DAY OF CLASSES	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1